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Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather
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Diary: Dispute

Cable Prep Work

Work near the Tower saddle to prepare for PWS hauling:
- There was no Cable prep work near the Tower saddle today. The Favco crane and Tower elevator were
shut down due to high winds.

*********
Jacking frame:
- They continued excavating the crack in the North side of the jacking frame today.
- On the right side of the excavation, they continued excavating up the vertical weld between the North
side plate and the base plate. This was to ensure that the crack to not extend up into this weld. This area
of the excavation was gouged, ground smooth, and the MT of it was OK.
- On the left side of the excavation, the MT showed that the indication was visible up the side of the
excavation to a depth of only 6mm from the surface. ABF Superintendent Scott Smith asked me if they
had approval to weld, and I said no because the indication was not completely removed deep enough on
the left side. He said that they would continue excavating to the left until the indication went away, or until
they got as close to the concrete so as to still be able to perform the weld repair.
- They excavated to within about 30mm of the concrete, and the MT of the excavation showed the
indication was visible up the side of the excavation to a depth of only 3mm from the surface (see attached
photo). At this point, Scott Smith did not want to excavate any farther. The total length of the excavation
is 375mm.
- At 11:50, ABF QC Manager Jim Bowers called me to discuss some possible options. He proposed that
they weld the current excavation, and then wait to continue excavating and welding until after load transfer
when the jacking frame will be pushed out about 1.6m and they would have easier access to the weld. I
told him that I could not personally approve something like that, but would start some discussions with
METS and Brian Boal.
- At 12:30, I called Brian Boal to give him an update.
- I received an email from Jim Bowers containing the updated request for weld repair detailing their
proposal to weld this excavation, with a continuation of the excavation and weld after load transfer. METS
is currently reviewing the request. I forwarded this email to Brian Boal, Alex Schmitt, and Roman
Granados.

*********
Office work:
- I attended the weekly safety meeting from 08:00 until 08:30. The topic was Pier 7 safety.
- I attended the weekly Cable field meeting from 07:00 until 07:45, and from 08:30 until 09:15. We
discussed the surveying and adjusting of strand #1.
.
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Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Excavation showing the open PJP root gap & the MT indication within
3mm of the surface

End of excavation near the edge of the W2 concrete
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